



# VCB Project List

4/12/12

## Projects Completed in 2011-2012, or In Progress

1. David Fowler ..... at ..... Riverbend Retreat Center ..... Glen Rose, TX
2. Jimmy Waters ..... at ..... Mt Pleasant Baptist Church ..... Grant, OK
3. Ragan Edmiston..... at ..... Fellowship Community Church..... Kemah, TX
4. Roy Hood..... at ..... Peter’s Chapel..... Karnack, TX
5. Don Jacobs..... at ..... Emmanuel Baptist Church..... Pittsburg, TX
6. Wayne McClure..... at ..... Heart of Texas Cowboy Church ..... Brownwood, TX
7. Jimmy Waters ..... at ..... Chisum Trails Cowboy Church ..... Powderly, TX
8. David Fowler ..... at ..... Riverbend Retreat Center ..... Glen Rose, TX
9. Joel Fischer ..... at ..... Jasper County Cowboy Church ..... Jasper, TX
10. Jimmy Waters ..... at ..... Liberty Hill Baptist Church ..... San Augustine, TX
11. Jim Burger ..... at ..... Rawhide Cowboy Church..... Ardmore, OK
12. Wayne McClure..... at ..... Latham Springs Camp ..... Aquilla, TX
13. Don Jacobs..... at ..... Emmanuel Baptist Church..... Pittsburg, TX
14. Ken Kemp..... at ..... Falls Creek Bapt Conf Center..... Davis, OK
15. Jimmy Waters ..... at ..... Rafter J Cowboy Church ..... Hope, AR
16. Joel Fischer ..... at ..... Jasper County Cowboy Church ..... Jasper, TX

Schedule: **April 16—20, 2012**

Project Scope: Install drywall in a new 12,800 S/F metal building that has been framed out with wood.

## Scheduled Projects (28.):

**Aspendale Retreat Center**                      Cloudcroft, NM  
 Director: Jay Hammond                      575-682-2605  
 For a map, [Click Here](#)  
 Crew Leader: **Wayne McClure**              325-643-1626  
 Schedule: **April 16—27, 2012**  
 Project Scope: Installing sheetrock, wainscoting, FRP board, and insulating in the new dining hall.

**Emmanuel Baptist Church**                      Pittsburg, TX  
 Pastor: Kyle Smith                              903-856-3411  
 Contact: James Jordan                        903-856-3411  
 For a map, [Click Here](#)  
 Crew Leader: **Steve Dowell**                      903-561-6248  
 Schedule: **April 23—May 4, 2012**  
 Project Scope:

**Corinth Baptist Church**                      Hugo, OK  
 Pastor: Clevondo “Cle” Benson              817-229-8148  
 Contact: Lloyd Pearl                            580-743-3530  
 For a map, [Click Here](#)  
 Crew Leader: **Jimmy Waters**                      903-243-1181  
 Schedule: **April 16—27, 2012**  
 Project Scope: Auditorium addition, 10X35, wood frame on slab with hardiplank exterior.

**First Baptist Church**                              Wortham, TX  
 Contact: Randy Butler                              254-747-0139  
 For a map, [Click Here](#)  
 Crew Leader: **Don Jacobs**                              469-585-8137  
 Schedule: **May 7—18, 2012**  
 Project Scope: Electrical rough-in of building Vern Richardson’s framed up a few months ago.

**Hartburg Baptist Church**                      Deweyville, TX  
 Pastor: Position Open  
 Contact: Larry Williams                        409-746-3182  
 For a map, [Click Here](#)  
 Crew Leader: **Horton McCabe-Old 1<sup>st</sup> Orange**

**Aspendale Retreat Center**                      Cloudcroft, NM  
 Director: Jay Hammond                        575-682-2605  
 For a map, [Click Here](#)  
 Crew Leader: **Ragan Edmiston**                      409-750-2207  
 Schedule: **May 9—18, 2012**

# VCB Project List

4/12/2012

Project Scope: Installing suspended ceiling in the new dining hall.

## **Weir Baptist Camp**

Director: Delbert Callaway Weir, KS 620-870-8834

For a map, [Click Here](#)

Crew Leader: **Wayne McClure** 325-643-1626

Schedule: **May 14—25, 2012**

Project Scope: 40X60 wood frame on slab, porch to be added later. Will have 22X24 main room, two 40X18 bedrooms (dividable into 3 separate areas), and 2 baths. Outside walls will be metal.

Plumbing will be pex.

## **Hillister Baptist Church**

Pastor: Dr. Clark Mahoney Hillister, TX 409-283-2569

Contact: Mike Whitley 409-283-3409

For a map, [Click Here](#)

Crew Leader: **Jimmy Waters** 903-243-1181

Schedule: **May 14—25, 2012**

Project Scope: Wood frame out of 80X100 metal building as a Family Life Center.

## **Martinsville Baptist Church**

Pastor: Dee Daniel Nacogdoches, TX 936-332-0387

For a map, [Click Here](#).

Crew Leader: **Steve Dowell** 903-561-6248

Schedule: **May 21—June 1, 2012**

Project Scope: Suspended ceiling & finishing work.

## **Hi-Plains Baptist Church**

Pastor: Greg Scherrer Limon, CO 719-740-0179

For a map, [Click Here](#)

Crew Leader: **Cal Blackwell** 580-276-8210

Schedule: **June 4—15, 2012**

Project Scope: : A 6,300 S/F add on from slab up, wood frame, trusses, etc.

## **First Baptist Church**

Pastor: Paul Hutchison Washington, KS 785-325-2161

Contact: Chris Toole 785-747-6785

For a map, [Click Here](#)

Crew Leader: **Richard Crosby** 214-457-1137

Schedule: **June 4—15, 2012**

Project Scope: 3,000 S/F, wood frame building, trusses with a metal roof on a 4/12 pitch.

## **Greenville Bible Church**

Pastor: Jim Corbett Greenville, TX 903-268-1207

For a map, [Click Here](#)

Crew Leader: **Volley Tyler-Cy Fair** 936-931-3123

Schedule: **June 25—29, 2012**

Project Scope: 5,200 S/F, slab-up, wood-frame building with sanctuary & classrooms to be completed in the next 18 months

## **White Rock Baptist**

Pastor: Sonny Scarborough San Augustine, TX 936-569-3407

Contact: Ja or Toby Reeves 936-275-1111

For a map, [Click Here](#)

Crew Leader: **Dave Kelley**

Schedule: **June 25—29, 2012**

Project Scope: 100X100 metal building is complete. They need wood framing, sheetrock, and suspended ceiling.

## **Mt. View Baptist Church**

Contact: Dave Jackson Casper, WY 307-259-1548

For a map, [Click Here](#)

Crew Leader: **Richard Crosby** 214-457-1137

Schedule: **June 25—July 6, 2012**

Project Scope: Installing approx. 400 sheet of sheetrock, then typing and mudding.

## **Greenville Bible Church**

Pastor: Jim Corbett Greenville, TX 903-268-1207

For a map, [Click Here](#)

Crew Leader: **Tommie Moore** 903-658-3016

Schedule: **July 2—6, 2012**

Project Scope: 5,200 S/F, slab-up, wood-frame building with sanctuary & classrooms to be completed in the next 18 months

## **Salem Baptist Church**

Pastor: Roan Powell Cochran, GA 478-934-2443

Contact: Chris Bryant 478-230-1381

For a map, [Click Here](#)

Crew Leader: **Jim Burger-FBC Grapevine**

Schedule: **July 2—6, 2012**

Project Scope: Wood frame-out of a 11,500 S/F metal building

## **Camp CoBeAc**

Contact: Lee Ferrier Prudenville, MI 989-366-5162

For a map, [Click Here](#)

Crew Leader: **Joel Fischer** 281-380-0142

Schedule: **July 23—August 3, 2012**

# VCB Project List

4/12/2012

Project Scope: Wood framing of a new dorm from the slab up, with trusses and shingles.

**Fairview Loop Baptist Church** Wasilla, AK  
Pastor: Tom Hoffman 907-355-4685  
For a map, [Click Here](#)  
Crew Leader: **Richard Crosby** 214-457-1137  
Schedule: **July 23—August 3, 2012**  
Project Scope: A 8,740 S/F sanctuary on slab, wooden frame with sheetrock and 6/12 metal roof.

**Life Fellowship Church** Charlestown, NH  
Pastor: David Grasso 603-826-3979  
For a map, [Click Here](#)  
Crew Leader: **Joel Fischer** 281-380-0142  
Schedule: **August 20—31, 2012**  
Project Scope: 75 X 100 foot sanctuary over a basement. Wooden 2X6 framing, HardiPlank siding and vinyl shingles on 5/12 trusses.

**Hi-Plains Baptist Church** Limon, CO  
Pastor: Greg Scherrer 719-740-0179  
For a map, [Click Here](#)  
Crew Leader: **Richard Crosby** 214-457-1137  
Schedule: **September 3—September 14, 2012**  
Project Scope: A 6,300 S/F add on from slab up, wood frame, trusses and sheetrock. Cal Blackwell's crew scheduled to begin this project in June.

**Life Fellowship Church** Charlestown, NH  
Pastor: David Grasso 603-826-3979  
For a map, [Click Here](#)  
Crew Leader: **Joel Fischer** 281-380-0142  
Schedule: **September 10—21, 2012**  
Project Scope: 75 X 100 foot sanctuary over a basement. Wooden 2X6 framing, HardiPlank siding and vinyl shingles on 5/12 trusses.

**Weir Baptist Camp** Weir, KS  
Director: Delbert Callaway 620-870-8834  
For a map, [Click Here](#)  
Crew Leader: **Wayne McClure** 325-643-1626  
Schedule: **September 17—28, 2012**  
Project Scope: 40X60 wood frame on slab, porch to be added later. Will have 22X24 main room, two 40X18 bedrooms (dividable into 3 separate areas), and 2 baths. Outside walls will be metal. Plumbing will be pex.

**Pineywoods Baptist Camp** Woodlake, TX  
Director: Eric Small  
For a map, [Click Here](#)  
Crew Leader: **Richard Crosby** 214-457-1137  
Schedule: **October 15—26, 2012**  
Project Scope: A four-dorm, 20 beds each, facility with an attached meeting room that will seat about 120. To be done in two phases.

**Latham Springs Camp** Aquilla, TX  
Director: Phil Colquitt 254-694-3689  
For a map, [Click Here](#)  
Crew Leader: **Joel Fischer** 281-380-0142  
Schedule: **November 5—16, 2012**  
Project Scope: A staff house from the slab up.

**New Birth Baptist Church** Cleburne, TX  
Pastor: Donald Earl 817-791-0969  
For a map, [Click Here](#)  
Crew Leader: **David Fowler** 817-295-2930  
Schedule: **When church is ready**  
Project Scope: Planning stages of a fellowship hall, free standing building with wood frame on slab. Building will include restrooms and office. Size undetermined at this time.

**Green Country Baptist Assembly** Disney, OK  
Director: Charles Hill 918-782-7097  
For a map, [Click Here](#)  
Crew Leader: **Ragan Edmiston** 409-750-2207  
Schedule: **When framing & walls are complete**  
Project Scope: Install 6,500 S/F of suspended ceiling (The framing & sheet rock are still available)

**Cowboy Crossroads Cowboy Ch** Okemah, OK  
Pastor: Ron Hunter 405-590-8993  
Contact: Gary Raney 918-623-3647  
For a map, [Click Here](#)  
Crew Leader: **Richard Crosby** 214-457-1137  
Schedule: **ON HOLD-church needed more time.**  
Project Scope: Typical wood framing of the interior of a 40X60 metal building.

**First Baptist Church** Stinnett, TX  
Pastor: Mike Donathan 806-878-2673  
For a map, [Click Here](#)  
Crew Leader: **Vern Richardson** 870-423-2013  
Schedule: **Early summer, exact date undetermined**

# VCB Project List

4/12/2012

Project Scope: Expand kitchen and build cabinets in their youth building.

**Available Projects (14), and the latest update on them. Strikethroughs indicate the project will be taken off the list after today:**

**FBC Seadrift** Seadrift, TX  
Pastor: 361-785-3411

Contact: Buddy Cross

For a map, [Click Here](#)

Crew Leader: Schedule:

Project Scope: Re-mud sheetrock, hang 4 doors, and install suspended ceiling in a 50X60 upstairs area

**Initial Contact Date: 1-31-11 Buddy Cross & I talked and he plans to complete a Project Questionnaire on line in the next few days.**

**2-15-11 Buddy called saying he could not get the Project Questionnaire to go through. He is going to print it and mail it.**

**2-24-11 Received completed Project Questionnaire Ready to Build**

**Saddle Creek Cowboy Church** Forestburg, TX  
Pastor: Jason Danielson 972-658-1043  
Contact: Dwayne Bigby 972-742-6065

For a map, [Click Here](#)

Crew Leader: Schedule:

Project Scope: Construct coverings over 3 porches, add a false front on their building and the build out of a kitchen with cabinets.

**Initial Contact: 8-12-11 Email from pastor with Project Questionnaire**

**Green Country Baptist Assembly** Disney, OK  
Director: Charles Hill 918-782-7097

For a map, [Click Here](#)

Crew Leader: Schedule:

Project Scope: Metal framing of a dining hall and kitchen, sheet rock and suspended ceilings.

**Initial Contact Date: 8-17-11, email with Project Questionnaire.**

**9-18-11 Ragan has agreed to do their ceiling, but the framing is still needed.**

**3-30-12 On hold until they can acquire property they are currently leasing.**

**Iglesia Bautista la Fe** Lufkin, TX

Pastor: Alex Montilla 936-639-2028

Crew Leader: Schedule:

Project Scope: Peer and beam foundation repair in a kitchen and some Sunday School rooms. Possibly some roofing on their sanctuary and/or education building.

**Initial Contact Date: 6-14-11, phone call 10-10-11 Received completed Project Questionnaire.**

**True Vine Baptist Church** Port Arthur, TX  
Pastor: Frank Phillips 409-985-7245  
Contact: Mike White 409-550-7279  
Cell 409-790-1206

[bishopmwjr@yahoo.com](mailto:bishopmwjr@yahoo.com)

Crew Leader: Schedule:

Project Scope: An 80X100 metal building with typical wood frame out, including a sanctuary, offices, restrooms, and classrooms. The sanctuary ceiling is to be painted black, the other rooms are planned with drop ceilings. The only 2nd floor area will be a sound booth and a couple of rooms, but no balcony.

**Last Contact: 1-26-10 I sent another packet after talking with Mike White.**

**3-1-10 They told Roy Hood they were talking with someone else. I called Mike and he wants Roy to call him back. I told Roy.**

**10-3-11 Mike White called me to say they will be ready in the spring of 2012. I emailed him another copy of the Project Questionnaire.**

**10-12-11 Received completed Project Questionnaire.**

**Community Christian Fellowship** Oak Island, TX  
Pastor: Mark Pagels 713-857-1517

For a map, [Click Here](#)

Crew Leader: Schedule:

Project Scope: 57X70 dry in only, wood frame on 10"X10" pilings (4 or 8 feet high)

**10-19-11 Initial contact, the pastor called Bob and then me.**

**10-20-11 Received the complete Project Questionnaire**

**3-30-12 Pilings & floor joist complete, waiting to raise more funds before proceeding.**

**GracePoint Fellowship Baptist** Magnolia, TX  
Pastor: Gary Ladd 281-210-4678

For a map, [Click Here](#)

Crew Leader: Schedule:

# VCB Project List

4/12/2012

Project Scope: 125X175 metal building, open area in center, SS rooms, kitchen and offices. Wood framing with sheet rock and some plywood.

**11-2-11 Bro Gary Contacted me and sent the completed Project Questionnaire immediately.**

**11-8-11 Wayne McClure has agreed to do the job, but set no date.**

**3-30-12 DELAYED until August or September**

**Asbury Baptist Church** Asbury, MO

Pastor: Jonathan Reed 417-280-1991

For a map, [Click Here](#)

Crew Leader: Schedule:

Project Scope: 30X50 outdoor pavilion with metal trusses and wooden 2X8 purlins & 3 foot skirt.

**1-2-12 Initial contact, pastor called and emailed Project Questionnaire**

**Peter's Chapel** Karnack, TX

Pastor: Paul Taylor 903-935-3312

Contact: Jake Hayward 903-679-4048

For a map, [Click Here](#)

Crew Leader: Schedule:

Project Scope: Rough-in electrical work in a 7,200 S/F building framed by Roy Hood's crew.

**Rose of Sharon Missionary Bap't** Port Arthur, TX

Pastor: Michael White 409-790-1206

For a map, [Click Here](#)

Crew Leader: Schedule:

Project Scope: R&R existing roof on a 4.400 S/F facility with felt and 3-tab shingles.

**1-31-12 Initial contact and received Project Questionnaire.**

**New Life Community Church** East St Louis, IL

Pastor: Kendall Granger 618-558-3625

Contact: Jerome Logan 314-574-5770

For a map, [Click Here](#)

Crew Leader: Schedule:

Project Scope: Frame-out the inside of a metal building with metal studs, sheetrock, suspended ceilings, etc.

**Initial Contact Date: 2-8-12 I emailed him a Project Questionnaire, later that day I received the completed form.**

**Immanuel Baptist Church** Blackwell, OK

Pastor: Matt Smith 580-789-0274

Contact: Barry Briggs 580-262-9247

For a map, [Click Here](#)

Crew Leader: Schedule:

Project Scope: 11,000 S/F metal building has been framed with metal studs. Need help with electrical and plumbing, then insulation and sheetrock.

**Initial Contact Date: 2-14-12 Pastor called me and then emailed their Project Questionnaire.**

**Circle J Cowboy Church** Texarkana, AR

Pastor: Todd Harvey 903-276-0900

Contact: Darryl Jacobs 870-397-0896

For a map, [Click Here](#)

Crew Leader: Schedule:

Project Scope: Will be adding three small buildings, a 15'X50' office, a 13'X40 restroom buildings, and a 25'X40' concession/café building.

**Rafter J Cowboy Church** City, State Hope, AR

Pastor: Terry Evans 870-703-6781

Contact: JAMES SINGLETON 870-703-1299

For a map, [Click Here](#)

Crew Leader: Schedule:

Project Scope: Framing is complete, need OSB on the walls, sheet iron on some ceilings, and a false-front on the outside.

**3-31-12 Initial contact, this request**

## **Projects NOT Ready for Scheduling (3)**

### **Incomplete Paperwork**

**East Texas Baptist Encampment** Newton, TX

Assistant Director: James Levings 409-383-4806

For a map, [Click Here](#)

Crew Leader:

Project Scope: Spring 2011, Dorm rooms that have been gutted and need framing, electrical, plumbing, etc.

**Initial Contact Date: 3-3-11 email.**

**Camp Tejas** Giddings, TX

Facilities Director: Mike Newton 281-682-6229

For a map, [Click Here](#)

Crew Leader: Schedule:

Project Scope: Dinning Hall extension

**Initial Contact Date: 2-24-11 email.**

# *VCB Project List*

4/12/2012

4-4-12 I talked with Mike, they plan to send a Project Questionnaire next week and would like a crew in the fall.

**Lakeview Baptist Assembly** Lone Star, TX  
Director: Szyd Szydloski 903-656-3871  
For a map, [Click Here](#)  
Crew Leader:  
Project Scope: 20,000 square foot dining hall